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08/20/08 Statement of Ongoing Contracts as of 09/03/08

09District

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

Fed Aid

HM1

HE13

HE13

HA12

HA42

HM1

Pgm Code

IN INYO COUNTY NEAR LITTLE LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES

SOUTH OF CINDER ROAD TO 0.3 MILES

NORTH OF HAIWEE POWER HOUSE 

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY IN AND NEAR JUNE  LAKE

AT VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

REMODEL BUILDINGS

INSTALL DRAINAGE CULVERT PIPE LINER

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

STEVENS CONSTRUCTION INC

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION,

INC.

Contractor

MOJAVE, CA 93502

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

LANCASTER CA 93534

STOCKTON, CA  95209

SPARKS, NV  89435

 

 

 

 

 

 

KURT WEIERMANN

KURT WEIERMAN

CHRIS TALBOT

CHRIS TALBOT

ANDREW BRANDT

DANIEL DEYO

Resident
Engineer

(760)872-0781

(760)872-0781

(760)938-2572

(760)938-2572

(760)937-8947

(760)872-0794

 $4,161,165

 $39,328,680

 $28,109,206

 $621,000

 $229,130

 $1,991,893

Bid + CCOs

 $3,869,231

 $0

 $13,510,344

 $196,857

 $0

 $314,910

Comp To  date

 $1,855,414

 $0

 $1,695,894

 $196,857

 $0

 $314,910

This Month

04/10/08

06/16/08

08/23/07

06/24/08

06/18/08

04/03/08

Awarded

04/28/08

07/09/08

09/18/07

07/10/08

07/09/08

04/28/08

Approved

09/03/08

04/02/09

11/21/08

11/12/08

09/06/08

Est Comp

 82%

 0%

 53%

 23%

 0%

 91%

%Time

 96%

 0%

 48%

 32%

 0%

 16%

% Work 

 

 

 

 

SUSPENDED

 

Message

09-332104

09-2144U4

09-214614

09-317204

09-295204

09-336704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

WPCP

PO BOX 5127

PO BOX 5127

1995 AGUA MANSA ROAD

530 WEST AVENUE L

800 W. EIGHT MILE ROAD

PO BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $4,063,076 $18,966,812 $81,842,557

09-MNO-395-69.9/84.4

09-MON-120-13.5/19

09-MON-203-/8.7

Fed Aid

HM1

HM1

HM1

Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE SOUTH OF CEMETERY  ROAD

TO 5 MILES NORTH OF NORTH BRANCH

BUCKEYE CREEK BRIDGE

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY IN AND NEAR MAMMOTH

LAKES AT VARIOUS LOCATIONS FROM

MADERA COUNTY LINE TO 0.1 MILE EAST

OF ROUTE 203/395 SEPARATIO

Description 

RUBBERIZED HOT MIX ASPHALT PAVING

PLACE ASPHALT RUBBER CHIP SEAL

RESURFACE ROADWAY

Type Of Work

SIERRA NEVADA CONSTRUCTION

INTERNATIONAL SURFACING

SYSTEMS

SIERRA NEVADA CONSTRUCTION

Contractor

SPARKS, NV  89435

MODESTO, CA  95352

SPARKS, NV  89435

 

 

 

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)872-0794

(760)872-0794

 $3,298,007

 $1,274,868

 $2,828,607

Bid + CCOs

 $0

 $1,075,470

 $0

Comp To  date

 $0

 $0

 $0

This Month

06/12/08

04/15/08

04/16/08

Awarded

07/23/08

05/07/08

07/02/08

Approved

10/01/08

08/15/08

10/15/08

Est Comp

 0%

 100%

 0%

%Time

 0%

 100%

 0%

% Work 

 

COMPLETED

 

Message

09-338004

09-337004

09-332604

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

PO BOX 50760

PO BOX 4770

PO BOX 50760

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/15/08

Location
Storm Water
Plan



09-2144U4

09-214614

09-332104

09-317204

09-295204

09-336704

09-338004

09-337004

09-332604

Contract

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-11.8/20.4

09-INY-5709-/0

09-MNO-167-1.8/0

09-MNO-395-50.7/52.8

09-MNO-395-69.9/84.4

09-MON-120-13.5/19

09-MON-203-/8.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

Page
Statement of Ongoing Contracts - Index

09

District

 $1,274,868

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $81,842,557  $18,966,812

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $81,842,557

 Bid + CCO

 $18,966,812

 Work Comp

District Total:

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,274,868


	09

